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East Depot Exterior Renovation
Project

East Depot Exterior Renovation Bid
Opening

East Depot Exterior Renovation Phase
III Agreement with GHA/Harboe

Parking Lot Reconstruction Project

McClory Bike Path
*Bike Parking Structure Project

EAST SIDE TRAIN STATION PROJECT TIMELINE 

3/30/15 - 5/15/15 

3/30/15 - 5/15/15 

11/15/14 

11/30/14 

4/15/15 - 7/15/15 


